RAPID SPACECRAFT AQUISITION

ATTACHMENT E

MISSION MASTER SCHEDULE

MISSION MASTER SCHEDULE


Milestone
Date
Site

Mission Selection


Target date
GSFC

Delivery Order Release


Target date + 2 day
GSFC

Mission Design Review


ARO* + 2 month
Vendor

Instrument Design Review


ARO + 3 month
Instrument Site

Instrument Integration Readiness Review
X weeks prior to Instrument Delivery
Instrument Site

Instrument Delivery to Integration


ARO + ?
Vendor

Observatory Pre-Environmental Review


X weeks prior to Test
Vendor

Pre-Ship Review


X weeks prior to Ship to launch site
Vendor

Operations Readiness Review


X weeks prior to launch
Mission Control Center

Flight Readiness Review


2 days prior to launch
Launch Site

Launch Readiness Date


Target launch date
Launch Site

System Acceptance


30 days after launch
GSFC

* ARO = After Receipt of Order

